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SUBJECT: 
	

Deferral of Guideway Lighting 
West Oahu Farrington Highway Guideway, Contract No. CT-HRT-10H0137 
Kamehameha Highway Guideway, Contract No. CT-HRT-11H0195 

Overview 

Approve bilateral contract change orders in the credit amounts of $2,492,713 (West Oahu Farrington 
Highway Guideway) and $1,536,000 (Kamehameha Highway Guideway) for the deferral of the guideway 
lighting along both alignments. 

Justification 

The contracts for both projects, through the Compendium of Design Criteria, required that "lighting shall 
consist of appropriately located luminaries, which shall provide adequate lighting for the orderly egress of 
patrons and employees during power failure. The lighting and wiring system shall meet applicable 
requirements of NFPA 130." 

The NFPA 130, 2007 Edition Section 6.2.5.1 states that the lighting requirements "shall apply to all 
underground, enclosed or elevated trainways that are greater than 30.5 m (100 ft) in length or 2 car 
lengths, whichever is greater" (emphasis added). As the HART system is elevated, the requirement for 
lighting did apply at the time the contracts were executed. The 2010 and 2014 editions eliminated the word 
"elevated", so the current NFPA 130 has no requirement for lighting as the HART system is neither 
underground nor enclosed. 

After the full length of the Guideways and Stations are completed, but before full revenue service, HART will 
perform system integration testing at least 6 months prior to operation. During the integration testing, HART 
will evaluate the necessity of lighting along the guideway in "in-situ" conditions while incorporating 
maintenance, operations and safety requirements into their evaluation. Having the Stations in place and 
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powered prior to the testing will allow the testing scenarios to more closely approximate the conditions that 
will be in place during revenue service. 

In coordination with the HART Safety team, areas determined to need additional lighting will be identified 
and photovoltaic LED fixtures installed as required to meet minimum lighting levels prior to revenue service. 
Use of photovoltaics will allow the spacing to vary as needed to meet varying lighting levels along the 
alignment. Any areas determined to need additional lighting will have it installed prior to revenue service, so 
it is anticipated that some of this scope will be restored prior to revenue service. 

Recommendation 

HART Board of Directors to approve bilateral contract change orders for credit amounts of $2,492,713 (West 
Oahu Farrington Highway Guideway) and $1,536,000 (Kamehameha Highway Guideway) to recover funding 
due to the decreased construction costs resulting from deferral of the guideway lighting along both 
alignments. 

Fiscal Impact 

These change orders would restore a total of $4,028,713 to the program budget. 

ICE CPC Negotiated 
Difference from 

 
% 

ICE 

KHG $ 1,730,422 $ 1,406,374 $ 1,536,000 (11.2) % 

Justification: 
KIWC argued that they could not agree to a credit that exceeded the original 
value they had programed into their cost proposal ($ 1,536,000). HART agreed. 

WOFH $ 2,601,053 $ 2,327,373 $ 2,492,713 (4.2) % 

Justification: HART believed a credit within 5% of their original ICE was a fair settlement. 
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Summary

Bilateral contract change orders in the credit amounts of $2,490,000 (West
Oahu Farrington Highway Guideway) and $1,536,000 (Kamehameha Highway
Guideway) for the deferral of the guideway lighting along both alignments.

National safety guidelines in effect at the bid date were revised subsequent to
the bid such that elevated walkways no longer have a minimum lighting
requirement. HART still intends to meet the previously established
requirements, but would like to defer the construction to allow an analysis of
lighting levels along the guideway once the guideway and stations have been
completed.



Compendium of Design Criteria,
Section 23.5.5 Egress for Passengers stated:

• NFPA 130, 2007 Section 6.2.5.5: “The illumination levels of
underground, enclosed or elevated trainway walkways and walking
surfaces (i.e., trackway and bench wall walkway) shall not be less than
2.7 ix (0.25 ft-candles) at the walking surface.”

• Subsection B: System egress points shall be illuminated in accordance
with NFPA 130, 2007 Section 6.2.5.2

Requirements at Bid



• Provide 32W fluorescent lamp luminaires for center safety walk
illumination.

• Luminaires attached to sound barrier walls and spaced 40’ (forty feet) apart.

As part of the initial design requirements for walkways lighting, HART
stipulated the following:

Request For Proposal (RFP):
Electrical Directive Drawings



NFPA 130, 2010 Edition Requirements:
Section 6.2.5 Illumination:

6.2.5.1: “The requirements of 6.2.5.2 through 6.2.5.3.2 shall apply to all
underground or enclosed trainways that are greater than 30.5 m (100 ft) in
length or 2 car lengths, whichever is greater.”

• Since the guideway is neither underground nor enclosed, the lighting and
wiring systems are not required pursuant to NFPA 130, and HART is
recommending deferral of this work item until a full analysis of the lighting
needs is possible.

Section 6.2.5 Illumination:

6.2.5.1: “The requirements of 6.2.5.2 through 6.2.5.3.2 shall apply to all
underground or enclosed trainways that are greater than 30.5 m (100 ft) in
length or 2 car lengths, whichever is greater.”

• Since the guideway is neither underground nor enclosed, the lighting and
wiring systems are not required pursuant to NFPA 130, and HART is
recommending deferral of this work item until a full analysis of the lighting
needs is possible.



Deferral of Guideway Lighting
Change Order Summary

$4,028,713 will be returned to Contract Allocated Contingency

Contract Negotiated Change Amount

WOFH $ 2,492,713

KHG $ 1,536,000

Total $ 4,028,713



Coordination with HART Safety:

After the full length of the Guideways and Stations are completed, but before full
revenue service, HART will perform system integration testing at least 6 months
prior to operation. During the integration testing, HART will evaluate the
necessity of lighting along the guideway in “in-situ” conditions while
incorporating maintenance, operations and safety requirements into their
evaluation. Having the Stations in place and powered prior to the testing will
allow the testing scenarios to more closely approximate the conditions that will
be in place during revenue service.

In coordination with the HART Safety team, areas determined to need
additional lighting will be identified and photovoltaic LED fixtures installed
as required to meet minimum lighting levels prior to revenue service. Use
of photovoltaics will allow the spacing to vary as needed to meet varying
lighting levels along the alignment.



Profile of Guideway
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